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ESTIMATE RUN 06/03/2001

ESTIMATE SUMMARY 17:57:54

CONTID: C13211         ESTIMATE NO: 0002 PROG 1999

PCN: 13211-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121: Hampden to Florida PERCENT TIME:

PROJECT NO: STA 1211-054                  

WADSWORTH, HAMPDEN TO FLORIDA

NAME OF ROAD: WADSWORTH, SH 121

PROJECT COUNTIES: DENVER

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 05/25/2001 DATE TIME STARTED 04/02/2001

14802 W. 44TH AVE. DATE LET 01/11/2001 DATE WORK BEGAN 04/02/2001

 DATE AWARDED 01/17/2001 DATE TIME STOPPED 07/25/2001

 DATE CONTRACT EXECUTED 01/25/2001 DATE ACCEPTED 07/25/2001

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 04/02/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,621,427.05 PARTICIPATING $ $ 309,884.04

AWARD PROJECT AMT: 1,753,655.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -888.32

SECURITIES ENCUMBERED 1,697.15

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.00

WORK DAYS

WORK DAYS

23.74%

1,236,503.71

309,884.04

309,884.04

310,692.87

$

$

$

$

384,923.34

0.00

384,923.34

0.00

384,923.34

-1,697.15

1,697.15

384,923.34

0.00

AMOUNT DUE 384,923.34 310,692.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 310,692.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

26.0 TIME ALLOW: 130

ORIG TIME ALLOW: 130
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PCN: 13211-BID    ESTIMATE RUN 06/03/2001

PROJECT: STA 1211-054                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:57:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 0.000

3.000

202-00090  
 

93.000

EACH

5.50000 16.503.000

16.50

0010 REMOVAL OF SIDEWALK 18.000

0.000

202-00200  
 

18.000

SY  

27.50000 495.0018.000

0.00

0015 *REMOVAL OF CURB AND GUTTER 44.000

0.000

202-00203  
 

1,469.000

LF  

6.00000 264.0044.000

0.00

0020 *REMOVAL OF ASPHALT MAT 4.000

0.000

202-00220  
 

1,758.000

SY  

5.50000 22.004.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

118,656.000

202-00240  
 

122,578.000

SY  

1.20000 142,387.20118,656.000

142,387.20

0030 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

22.000

EACH

38.50000 0.000.000

0.00

0035 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

25.000

LF  

13.00000 0.000.000

0.00

0040 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

2.000

EACH

450.00000 0.000.000

0.00

0045 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

5.000

EACH

220.00000 0.000.000

0.00

0050 POTHOLING 0.000

0.000

203-01597  
 

1.200

HOUR

190.00000 0.000.000

0.00

0055 *TOPSOIL 0.000

0.000

207-00205  
 

46.000

CY  

44.00000 0.000.000

0.00
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PCN: 13211-BID    ESTIMATE RUN 06/03/2001

PROJECT: STA 1211-054                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:57:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 233.000

0.000

208-00020  
 

233.000

LF  

3.00000 699.00233.000

0.00

0065 ADJUST MANHOLE 45.000

42.000

210-04010  
 

109.000

EACH

270.00000 23,490.0087.000

11,340.00

0070 ADJUST VALVE BOX 54.000

39.000

210-04050  
 

144.000

EACH

205.00000 19,065.0093.000

7,995.00

0075 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.080

ACRE

2,500.00000 0.000.000

0.00

0080 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.010

ACRE

2,500.00000 0.000.000

0.00

0085 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

0.000

LB  

10.00000 0.000.000

0.00

0090 *SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000

216-00035  
 

67.000

SY  

9.00000 0.000.000

0.00

0095 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 4.500

72.470

403-00720  
 

76.970

TON 

100.00000 7,697.0076.970

7,247.00

0100 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

842.830

403-33841  
 

17,890.750

TON 

35.65000 30,046.89842.830

30,046.89

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 4.000

1,053.000

411-10255  
 

3,188.000

GAL 

1.75000 1,849.751,057.000

1,842.75

0110 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 0.000

0.000

412-01120  
 

2,150.000

SY  

82.25000 0.000.000

0.00
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PCN: 13211-BID    ESTIMATE RUN 06/03/2001

PROJECT: STA 1211-054                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:57:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

75,864.000

SY  

0.86000 0.000.000

0.00

0120 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

12.500

LF  

46.00000 0.000.000

0.00

0125 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

12.500

LF  

190.00000 0.000.000

0.00

0130 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,580.00000 0.000.000

0.00

0135 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

1.000

EACH

2,440.00000 0.000.000

0.00

0140 FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

16.50000 0.000.000

0.00

0145 *CONCRETE SIDEWALK 81.000

0.000

608-00000  
 

81.000

SY  

24.50000 1,984.5081.000

0.00

0150 *CONCRETE CURB RAMP 14.000

0.000

608-00010  
 

14.000

SY  

66.00000 924.0014.000

0.00

0155 *CURB AND GUTTER TYPE 2 (SECTION II-B) 74.000

0.000

609-21020  
 

74.000

LF  

22.00000 1,628.0074.000

0.00

0160 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

102.000

EACH

14.25000 0.000.000

0.00

0165 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

48.000

EACH

15.50000 0.000.000

0.00
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PCN: 13211-BID    ESTIMATE RUN 06/03/2001

PROJECT: STA 1211-054                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:57:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

2.000

EACH

16.00000 0.000.000

0.00

0175 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

138.000

SF  

24.50000 0.000.000

0.00

0180 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

38.000

SF  

30.00000 0.000.000

0.00

0185 *TIMBER SIGN POST 6X6 INCH 0.000

0.000

614-00066  
 

18.000

LF  

9.00000 0.000.000

0.00

0190 *LOOP DETECTOR (MICRO TYPE) 0.000

6.000

614-72872  
 

18.000

EACH

575.00000 3,450.006.000

3,450.00

0195 *LOOP DETECTOR WIRE 0.000

9,142.000

614-72875  
 

14,045.000

LF  

2.70000 24,683.409,142.000

24,683.40

0200 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

18,000.00000 0.000.000

0.00

0205 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

75,000.00000 37,500.000.500

37,500.00

0210 PUBLIC INFORMATION SERVICES 0.250

0.150

626-01000  
 

1.000

L S 

5,000.00000 2,000.000.400

750.00

0215 *PAVEMENT MARKING PAINT 0.000

321.500

627-00001  
 

606.000

GAL 

65.00000 20,897.50321.500

20,897.50

0220 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

24,800.000

SF  

1.36000 0.000.000

0.00
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PCN: 13211-BID    ESTIMATE RUN 06/03/2001

PROJECT: STA 1211-054                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:57:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

2,490.000

SF  

9.90000 0.000.000

0.00

0230 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

124.000

SF  

22.00000 0.000.000

0.00

0235 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

5,625.000

SF  

7.70000 0.000.000

0.00

0240 *MONUMENT BOX 0.000

0.000

629-01050  
 

5.000

EACH

180.00000 0.000.000

0.00

0245 *LOCATE MONUMENTS 0.000

0.000

629-01110  
 

9.000

HOUR

150.00000 0.000.000

0.00

0250 *ADJUST MONUMENT BOX 0.000

0.000

629-01210  
 

0.000

EACH

245.00000 0.000.000

0.00

0255 *FLAGGING 110.500

460.500

630-00000  
 

1,546.000

HOUR

23.60000 13,475.60571.000

10,867.80

0260 *TRAFFIC CONTROL SUPERVISOR 8.000

19.000

630-00002  
 

60.000

DAY 

415.00000 11,205.0027.000

7,885.00

0265 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

17.500

HOUR

54.80000 0.000.000

0.00

0270 *TRAFFIC CONTROL INSPECTION 18.000

9.000

630-00007  
 

55.000

DAY 

105.00000 2,835.0027.000

945.00

0275 *TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00025  
 

17.500

HOUR

33.00000 0.000.000

0.00
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PCN: 13211-BID    ESTIMATE RUN 06/03/2001

PROJECT: STA 1211-054                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:57:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

2.000

EACH

1,400.00000 0.000.000

0.00

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

9.500

630-80341  
 

29.000

EACH

90.00000 1,035.0011.500

855.00

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.500

5.000

630-80342  
 

60.000

EACH

105.00000 2,992.5028.500

525.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

110.00000 220.002.000

0.00

0300 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 44.500

0.000

630-80344  
 

89.000

SF  

22.00000 979.0044.500

0.00

0305 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000

0.000

630-80358  
 

4.000

EACH

1,250.00000 2,500.002.000

0.00

0310 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

0.000

DAY 

140.00000 0.000.000

0.00

0315 *DRUM CHANNELIZING DEVICE 5.500

0.000

630-80360  
 

50.000

EACH

83.00000 456.505.500

0.00

0320 *TRAFFIC CONE 75.000

50.000

630-80380  
 

250.000

EACH

13.00000 1,625.00125.000

650.00

0325 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

1.000

DAY 

1,660.00000 0.000.000

0.00

0330 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13211-BID    ESTIMATE RUN 06/03/2001

PROJECT: STA 1211-054                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:57:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

32,209.610

F A 

1.00000 0.000.000

0.00

0350 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0570 HBP (SPEC) 0.000

0.000

403-02000  
 

529.830

TON 

52.01000 0.000.000

0.00

CAT 356,423.34309,884.041,593,027.05CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0360 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0365 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0575 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

-100.000

DOL 

1.00000 0.000.000

0.00

CAT 28,500.000.0028,400.00CURRENT AMT0400 $ $ $

$ 384,923.34309,884.04$1,621,427.05$CURRENT AMTPROJECT TOTAL


